CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

November 2, 2007

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Fred Campbell, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Nineteenth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Mr. Campbell:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,!
Centennial Communications Corp. (“Centennial”) hereby files this nineteenth
Quarterly Report detailing our progress in deploying Phase I and Phase II enhanced
911 (“E911”) service in our markets. Centennial filed its last quarterly progress
report on August 1, 2007. Because Centennial provides CMRS service both in and
outside of the continental United States, this report is divided into two sections --
the first explaining the status of Phase II E911 deployment in Puerto Rico and the
U.S. Virgin Islands, and the second part reports on Phase IT E911 deployment in
our domestic markets. In addition, we are attaching the Excel spreadsheet
detailing our E911 implementation status.2

L. Puerto Rico/U.S. Virgin Islands

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.

1 FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, Centennial has since initiated a complete upgrade of its
system there. As part of that overhaul, Centennial has upgraded from Lucent to
Nortel switches, effectively replacing its entire network. Consequently, Centennial
necessarily switched from a network-based to a handset-based solution for the
provision of E911 services, thus potentially increasing the overall system reliability
and accuracy with which subscribers can be located in an emergency, through use of
GPS-enabled devices in individual handsets.

Centennial provides both Phase I and Phase II E911 service on Puerto Rico.
With respect to the switch to a handset-based solution, Centennial worked closely
with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met as soon
as practicable. Significantly, Centennial committed to maintaining its network-
based E911 solution, concurrent with adapting to a handset-based solution, until
December 31, 2006. Centennial’s GPS-capable handset penetration rate curently is
99%.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas under its B Block license for MTA 25. Each island is served by a single
PSAP; however at this point, neither PSAP has made a request to Centennial for
either Phase I or Phase IT E911 service.

Domestic Markets

Through five different subsidiaries,? Centennial now holds licenses to provide
digital cellular and PCS service in 39 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,
Michigan, Mississippi, Ohio and Texas. Centennial utilizes both TCS and Intrado
as its E911 partners and has chosen a network-based solution offered by Andrew
Corporation to deploy Phase II E911 in its domestic markets.

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. To date, we have initiated Phase I E911 service
to 156 PSAPs in our domestic markets. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our existing Indiana, Michigan and Texas markets. To date,
we have received four valid requests for Phase I E911 service from PSAPs in the

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.
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state of Ohio. Since the filing of our last report, Phase I service has been initiated
to the PSAP in West Carroll Parish, Louisiana. Finally, we are working on
implementing two Phase I requests - for Tippecanoe County, IN and Van Wert
County in Ohio.

Phase II Service - We are implementing Andrew Corporation’s “Geometrix”
network overlay solution for E911 Phase II compliance in our domestic markets.
Since the filing of our last quarterly report, Centennial has activated three new
PSAPs to Phase II compliance (Delaware, Indiana, Ogemaw, Michigan and Winn
Parish, Lousiana). In total, we have integrated ninety-two PSAP markets into a
“Live” status, and we have ten markets in various stages of the implementation
process. Over the past three months, we have received three new requests for
Phase II service (St. Mary and Vermillion Parishes in Lousiana and Van Wert
County in Ohio).

As noted above, Centennial has finally resolved the deployment difficulties
we experienced in Ogemaw County, Michigan, and Phase Il service was initiated on
August 1, 2007.

Centennial has successfully integrated all Texas PSAPs to Phase II status
that have requested Phase II service. Presently, we have two pending Phase 11
E911 service request for Ohio (Van Wert and Williams Counties) and no pending
Phase II requests from PSAPs in Mississippi. Finally, Centennial has pending
requests from PSAPs in Fayette, Franklin, Newton and Randolph Counties in
Indianan and Beauregard, Madison St. Mary and Vermillion Parishes in Lousiana.
Centennial continues to work cooperatively with PSAPs when we encounter issues
that result in delays to the previously-negotiated mutually acceptable deployment
dates (such as Franklin County, Indiana).

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks, either through meeting the six-month deadline, or
negotiating mutually acceptable alternative deployment dates. Phase I & II
implementation remain a high priority with Centennial for each of the PSAPs in its
domestic markets. Centennial will continue to work cooperatively with PSAPs to
deliver the requested service in a timely and efficient manner.

ITIT. Affidavit

I hereby declare under penalty of perjury that the information provided in
this response is true and accurate to the best of my knowledge, information and

belief.
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If you have any questions regarding this report, or require additional

information, please contact me.
Sincerely,

/s/ William L. Roughton, Jr.

William L. Roughton, Jr.

Vice President, Legal and Regulatory
Affairs

Centennial Communications Corp.

cc: John Ramsey, Executive Director
Association of Public-Safety Communications
Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Steven Marzolf, President

NASNA

VITA/Division Public Safety Communications
110 S. 7th Street

Suite 135

Richmond, VA 23219-3931

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA

Terry Peters, Executive Director
NENA

4350 N. Fairfax Drive
Suite 750
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Arlington, VA 22203-1695



